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ESTIMATE RUN 06/01/2006

ESTIMATE SUMMARY 12:32:56
CONTID: C15051 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15051-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 40 WORK DAYS
Molas Pass Rckfl Mitgtion-PhII PERCENT TIME: 42.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: NH 5502-049
Molas Pass Rckfl Mitgtion-PhII
NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 05/27/2006 DATE TIME STARTED 12/30/2005
P.0O. BOX 674 DATE LET 12/01/2005 DATE WORK BEGAN 05/01/2006
DATE AWARDED 12/09/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/30/2005 DATE ACCEPTED
FOREST GROVE OR 97116-06'503/357-6508 DATE NOTICE TO PROCEED 12/30/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 466,063.00 PARTICIPATING $ 148,710.05 $ 148,710.05
AWARD PROJECT AMT:  § 448,448.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.91% TOTAL EARNINGS 148,710.05 148,710.05
FUNDS AVAILABLE: $ 317,352.95 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 148,710.05 148,710.05
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,931.33 -1,931.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 146,778.72 146,778.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 146,778.72 146,778.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146,778.72
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PCN: 15051-BID ESTIMATE RUN 06/01/2006
PROJECT: NH 5502-049 ESTIMATE NO: 0001 12:32:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 *SOIL CONDITIONING 2.700 0.000
ACRE 0.000 0.00
1,250.00000 0.000 0.00
0065 213-00150 BONDED FIBER MATRIX 3.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0075 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 100.000 370.00
3.70000 100.000 370.00
0080 607-55100 WIRE MESH 122,265.000 0.000
SF 40,755.000 81,510.00
2.00000 40,755.000 81,510.00
0085 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.800 2,800.00
3,500.00000 0.800 2,800.00
0090 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0095 626-00000 *MOBILIZATION 1.000 0.000
L S 0.600 19,954.80
33,258.00000 0.600 19,954.80
0100 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 850.00
3,400.00000 0.250 850.00
0105 630-00000 *FLAGGING 1,100.000 0.000
HOUR 405.700 8,114.00
20.00000 405.700 8,114.00
0110 630-00007 *TRAFFIC CONTROL INSPECTION 17.000 0.000
DAY 8.000 640.00
80.00000 8.000 640.00
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PCN: 15051-BID ESTIMATE RUN 06/01/2006
PROJECT: NH 5502-049 ESTIMATE NO: 0001 12:32:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 16.000 6,560.00
410.00000 16.000 6,560.00
0120 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.500 250.00
500.00000 0.500 250.00
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 0.000
EACH 2.500 75.00
30.00000 2.500 75.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000
EACH 14.500 507.50
35.00000 14.500 507.50
0135 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 60.000 0.000
EACH 27.000 675.00
25.00000 27.000 675.00
0145 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 3.000 105.00
35.00000 3.000 105.00
0150 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000
EACH 0.500 100.00
200.00000 0.500 100.00
0155 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0160 630-80380 *TRAFFIC CONE 60.000 0.000
EACH 30.000 75.00
2.50000 30.000 75.00
0165 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
900.00000 0.000 0.00
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PCN: 15051-BID ESTIMATE RUN 06/01/2006
PROJECT: NH 5502-049 ESTIMATE NO: 0001 12:32:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 465,313.00 $ 147,960.05% 147,960.05
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0195 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
CAT 0400 CURRENT AMT 750.00 $ 750.00 $ 750.00
PROJECT TOTAL CURRENT AMT 466,063.00 $ 148,710.05$ 148,710.05



